
 Machine Studies 
Draft Schedule for Run03-7, 2014

November 11th 0800 – November 12th 0800

Time Descriptions Studiers SR Status

Tuesday, November 11, 2014

0800-0810 Collect XBPM orbit data OPS Stored Beam 
& Injection

0810-0930 Gap Scans and update IDGapFF 
look-up tables

Schroeder/

OPS 

Stored Beam 
& Injection

0930-1000 RF waveguide switch RF Group No Beam

0930-1200 Replace the 5kv bias cage and fiber 
optic "ready" cable within RF4's 
mod-anode tank (may need an extra 
hour)

RF Group No Beam

0930-1000 Switch back to pump 531 Wright No Beam

0930-1030 Pull cables on SR mezzanine Diag Group No Impact

0930-1130 Swap out quad supplies in S8/9 Vargas No Beam

0930-1130 Measure Zone A water flows Goetzen No Beam

0930-1130 AHU work S27/28 & S37/38 FMS No Impact

1000-1200 Measure booster chromaticity Yao No Beam

1000-1130 Install IR camera at 27ID Erwin Access Zone D



1130-1200 Recover storage ring OPS No beam

1200-1300 SR training (09-15) (may be displaced 
by RF Group work on 5kV bias cage if 
needed -- 0930-1200)

Angel Stored Beam 
& Injection

1300-1500 Set up RHB lattice Sajaev Stored beam 
& injection

1500-1900 Orbit Switch Xiao Stored Beam 
& inection

1900-2100 S27 Libera P0's in feedback studies Sereno Stored beam 
& injection

2100-2300 S27, S35 GRID XBPM scans/studies Sereno Stored beam 
& injection

2300-2400 unified feedback studies Sereno Stored beam 
& injection

Wednesday, November 12, 2014

0000-0100 unified feedback studies (continued) Sereno Stored beam 
& injection

0100-0230 Injector training (23-07) Henry Limited 
Injection

0230-0630 local impedance bump Emery Stored Beam 
& injection

0630-0800 Prepare for User beam OPS Stored Beam 
& Injection


